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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the tower on miscellaneous
activities & work on the Electro Slag weld repair . They started at 7:00 AM.

James & Reggie had to work on the Electro Slag Weld repair excavations on the West shear plate
( Plate T ) . Crews had to wait for Parsons engineers & inspectors to come to the site & exam the cracks
on face A 27 mm. deep . & check the excavation on face B 17 mm. deep .

Crews started to excavate after the inspectors left at 11:00 AM. James had to excavate on face A .
Reggie had to excavate on face B .

Crews started at 11:10 AM. At the end of the shift James was 30 mm. deep . Reggie was 22 mm. deep
.crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.

William & Andrew were on the site all the time . They had to inspect , measure , take photos for the
excavated locations , & work with Parson engineers & inspectors .

Check William report for the detailed activities

Richard G. , Chris , Richard C. & Mathew had to work on the top of the tower . Crews had to built 2
accesses to the top of the diaphragm at 158 meters . One on the top of the platform at 160 meters , & one
on the West saddle . Remove the top platform on the South scaffold , & prepare to disassemble the South
scaffold in order to weld the permanent ladder brackets on the F plate on the South chimney . Crews
started at 8:30 AM. They were done at 10:00 AM. ,

Richard G. continued to work on the North ladder on the East side . He had to complete welding the 1st
bracket & weld the 2nd bracket . He started at 9:00 AM. He was done at 12;00 PM.

Chris & Mathew had to work on the draining holes on the top diaphragm . Crews had to remove 1/4
circle on the corners of the chimneys , grind , smooth , & clean the cuts . They started on the South
chimney at 10:30 AM. Then , on the East , West , & North . Crews were done at 5:00 PM.

In addition to that , crews had to work with the other crews on disassembling the scaffold until 2:10 PM.

Richard C had to work with all crews . He had to build the accesses , disassemble the scaffold & work
on the South ladder .

All crews had to disassemble the South scaffold . Crews started at 12;40 PM. They were done at 1:50
PM. They had to load the skip box & fly it out of the site . They were done at 2:10 PM.

After that , Richard G . & Richard C had to install the ladder . Nicholas flew the 10 meters ladder to the
site at 2:20 PM. Crews had to set the ladder , mark the locations of the lugs , remove the paint of the
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surface , grind the lugs , set the lugs , tack weld . adjust the ladder , & weld the top lugs . Crews started at
2:30 PM. They were done on the top brackets at 4:30 PM. . They started on the lower brackets at 4:40 PM.
Crews were done at 5:00 PM.

Jojo & Fred were on the site at all time . In addition to that , they had to MT the welds on the South
chimney & F plate .

All tower crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2299

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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